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MEETING AGENDA

Welcome & Core Value Moment
2020 CCT Scores

Year in Review

Upcoming Construction Activities
CCT Member Questions/Feedback
Vote
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PROJECT CORE VALUES

Core Values
Trust
Safety
Fiscal Responsibility

Passion
Public Responsiveness
Dedication

LIOOT
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CT SCORES TO DATE:

C
Areas of
Evanaation | May | July | Sept. | Oct. | Avg.

657 657  6.86 7 6.75

6625 683 686  6.86 6.79
675 | 65 | 67 7 6.74
6.625 633  6.86 7 6.7
6.539 6.446 6.74 6.89 6.654
LIDO7T
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CONSTRUCTION PROGRESS UPDATE

Project to Date

« Storm drain is 30% complete 16,000 density tests taken

« Third-party utilities (gas, electric, cable,
etc.) are 429% complete

400 proctors (verify weight of material)

- Wet utilities (water lines, sewer, etc) are 4,000 inspections

40% complete

« 500,000 cubic yards of earth moved
and placed

Nearly 800,000 hours of work

Girders set at Oak Hills and 200/400
North

« 50,000 tons of permanent asphalt
placed
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CONSTRUCTION PROGRESS UPDATE
Utility Work Completed to Date

Weber Basin Culinary Water

Serves approximately 140,000 residents through Layton,
Kaysville, and Fruit Heights.

Completed™:

« 2,400 LF of 36” Welded Steel Pipe
* 6,240 LF of 30” Welded Steel Pipe
« 2,000 LF of 24” Ductile Iron Pipe
Yet to be installed:

« 980 LF of 36" Welded Steel Pipe

« 2,600 LF of 24” Ductile Iron Pipe

m * There will still be some shutdowns for permanent tie-ins
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CONSTRUCTION PROGRESS UPDATE
Utility Work Completed to Date

City Water Lines
Layton

« 19,751 LF new water lines
between1400 N to Oak Hills
Drive

« Connected to the new Layton
water tank & removed old
tank at Oak Hills Drive
interchange

« 2,674 LF of sewer lines in the
new Gordon Ave interchange
for future development
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Kaysville

11,763 LF of water lines .

« 2,459 LF of Central Davis Sewer
District lines .

1,850 LF of Central Davis Canal
Company irrigation lines

In the new frontage roads to clear
the area for the new Crestwood

bridge construction in 2021.

Fruit Heights

3,610 LF relocated at the
new 400 N intersection

3,111 LF of Haight’s Creek
Irrigation lines along
Country Way.

Water line relocation on
the east side of 400 N
intersection will take place
in early 2021




CONSTRUCTION PROGRESS UPDATE
Utility Work Completed to Date

Century Link

» Relocated facilities affecting over 5,000 homes
» Upgraded the Oak Hills Drive area internet speed

« Conduit for future fiber expansion was also installed
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CONSTRUCTION PROGRESS UPDATE

Project to Date

Paving on the Eastside
Frontage Road, Nov 2020
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CONSTRUCTION PROGRESS UPDATE

Project to Date

View looking south at the
future 200/400 North
interchange, Dec 2020
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UPCOMING CONSTRUCTION ACTIVITIES
200 North/400 North

* Working in the area of the old northbound lanes through the winter
* Milling
« Excavating
 Utility installation

* Bridge deck construction in early spring

 Green Road/Bair Creek

» Pedestrian box through February

* West Frontage Road
 Utilities and detention pond excavation




UPCOMING CONSTRUCTION ACTIVITIES
Gordon Avenue

 Utility work on the east side, while
traffic flows on the southbound lanes

» Bridge work

* Currently: support beams and
foundation

« Spring: bridge deck

» Cast-in-Place Wall Construction along
East Side Drive from 1070 N to North
Village Dr.

 Gordon Extension will resume in the
spring




Oak Hills Drive

* Traffic switch to the southbound lanes
December 18-21

« Excavation and utility construction will begil

« Bridge construction
« Walls
* Abutments
» Girders
« Bridge deck in early spring
« West Frontage Road between 2800 East anc
Crestwood

« Excavation and utilities through the winter




UPCOMING CONSTRUCTION ACTIVITIES
Antelope Drive

» West side utilities through the
winter

* |Intermittent closures at Country
Oaks Lane, 1975 N and Oak
Lane for water, sewer & storm
drain

* North of Antelope for
CenturyLink, Comcast, water




CCT MEMBER FEEDBACK

Project questions?

What are you hearing from neighbors?

Any information needs?

 How can we help you keep people informed?

Is there anything you think could improve the CCT process?




VOTING

Please consider your evaluation of Oak Hills Constructors

according to the agreed upon areas of evaluation from
October 21— December 17, 2020.

https://publicinput.com/US89CCTDec2020
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OTHER QUESTIONS OR ITEMS FOR DISCUSSION?

NEXT CCT MEETING - February 18, 2020

[ETETE




U.S. 89 TEAM CONTACTS

Communications Team Email: us89@utah.gov

* Aubry Bennion Web: udot.utah.gov/US89
 Leah Jaramillo Hotline: 888.752.8789
Facebook: @US89DavisCou
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